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Arizona Department of Transportation 
   

INTERMODAL TRANSPORTATION DIVISION 
Construction Group 

 

 CONSTRUCTION BULLETIN  
08-02    

 
 
To:   
           Floyd P. Roehrich, Jr., State Engineer 
       Doug Forstie, Deputy State Engineer,  
       Operations 
       Sam Maroufkhani, Deputy State 
       Engineer, Development                     
       Todd Williams, Director, Office of               
       Environmental Services 
       Jim Delton, Asst. State Engineer,        
          Materials 
       Larry L. Langer, Asst. State Engineer,      
       Valley Project Management 
       Vincent Li, Asst. State Engineer, 
       Statewide Project Management 
       Mike Manthey, Asst. State Engineer,       
          Traffic Engineering Group 
       Mary Viparina, Asst. State Engineer,     
       Roadway Design Group  
       Jean Nehme, Asst. State Engineer,  
       Bridge Group 
       District Engineers 
       Construction Orgs 
       Consultant Contract Administrator         

  
Date:  October 8, 2008 

           

 
From: Julio Alvarado, Assistant State 
Engineer, Construction 
 

  
Subject:  Field Red-Line Drawings 

 
 

Submittal of Red-Lines in an Accurate, Complete, Consistent 
and Timely Manner 
 
Purpose 
 

• To ensure complete, consistent and timely submission of field red-line drawings; 
• To ensure that all field red-line drawings performed as part of the contract are received; 
• To define the responsibilities and forms required for the red-line submittal process. 
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Background 
 
There have been instances where past field red-line submittals have been incomplete and incorrect. In 
addition, upon completion of the construction project, there have been instances where the red-lines 
have not been compiled and submitted in a timely manner.  
 
 
Process  
 
As construction progresses, the RE shall record any physical modifications. It is recommended that the 
field office identify a single drawing set to be used for red-lines prior to the start of construction. 
Modifications should be recorded promptly to ensure a thorough and accurate set of as-builts can be 
compiled. (Red-lines can be prepared electronically.) 
 
Within 45 days after project final acceptance, the RE shall assemble the final red-line drawings and 
transmit them to the designer of record (including Consultant, internal ADOT and Local Government 
administered projects), accompanied by the revised Field Red-Line Information form and the newly-
developed As-Built Preparation Estimate form (both attached). The As-Built Preparation form denotes 
the number of plan sheets with modifications. A copy of the As-Built Preparation Estimate will also be 
sent to the ADOT Project Manager for their use. 
 
After all modifications (addendums, change orders, field adjustments, RFIs) are incorporated into the 
final as-built plans set, the set is returned to the RE (along with the RE’s red-line drawings) for a final 
review. It is the RE’s responsibility to confirm that all modifications have been integrated into the final 
as-built plans. Ensure that any other contract requirements (such as CAP, electrical, etc.) have also been 
submitted. Upon concurrence, the set is transmitted to the Statewide Project Management Specialist 
(copy Project Manager the Field Red-Line Information and As-Built Preparation forms only). 
Concurrence and transmittal must be done within five working days. 
 
A Quantlist has been developed to assist inspectors, project supervisors and office personnel in the task 
of ensuring that as-builts are complete and accurate for submittal. Upon project completion, the RE shall 
complete the “Field Red-Line” Quantlist (attached). The Field Red-Line Quantlist is available on the 
ADOT Quantlist Application. 
 
 
 
 
 
  
Attachments 
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ARIZONA DEPARTMENT OF TRANSPORTATION - INTERMODAL DIVISION 
Construction Inspection Quantlist 

General Provisions Division 1     Field Red-Lines 
 

Tracs Number:       Version: 10082008 
Reviewer:       SubContractor:       
Author: Joe Rodriguez Begin Date:       
Completion Date:  Bid $ Amount:  
Final $ Amount:    

 
 

Conforming? Attributes 
Y N NA   1.  All Field Red-Lined changes are recorded onto a hardcopy 

(Half or Full size.) of the Original As-Bid plans. 
 Comment: 

 
Y N NA   2.  Field Red-Line submittal includes all As-Bid plan sheets and 

addendums (any sheets replaced or not used are "Xed" out and 
retained in the Red-Line submittal). 

 Comment: 
 

Y N NA   3.   Field Red-Line information is complete-includes location, 
(stationing, elevations, offsets etc.), dimensions, and item name. 

 Comment: 
 

Y N NA   4.  Field Red-Lines include all plan's modifications whether by 
field adjustments, supplemental agreements or RFIs. 

 Comment: 
 

Y N NA   5.  Field Red lines include all utility work (gas, water, CAP, 
electric, communications, irrigation, railroad, etc.) moved, 
added or abandoned as part of the construction project. 

 Comment: 
 

Y N NA   6.  Field Red-Lines include only information relevant to the 
modifications. (Insure inspector's field notes are not included.) 

 Comment: 
 

Y N NA   7.   Field Red-Lines are legible; drawings and text are done 
neatly and print size is adequate. 

 Comment: 
 

Y N NA   8.   Field Red-Lines have been checked for accuracy prior to 
submittal to the designer of record. 

 Comment: 
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Y N NA   9.   Field Red-Lines ready for submittal is a complete set and 
are in a correct sequential order. 

 Comment: 
 

Y N NA   10.  The Resident Engineer has completed, signed and dated the 
Field Red-Lines Information form. 

 Comment: 
 

Y N NA   11.  The Resident Engineer has completed the yellowed portion 
of the As-Built Preparation Estimate form. 

 Comment: 
 

Y N NA   12.  RE submits Field Red-Lines (and Information and 
Preparation Estimate submittals) to designer of record 
(including Consultant, internal ADOT & Local Government 
administered projects) within 45 days of project final 
acceptance. (copy only submittals to PM) 

 Comments:       
 

 
 
 
Attribute Parity 0 
Number of non-conforming attributes 0 
Percent Conformance=(Sum yes's/Sum yes's+Sum no's)*100 
Calculate  

      

  



“FIELD REDLINES” 
 CONSTRUCTION ORG.  INFORMATION 

 
 
PROJECT #:  TRACS #:  
 
CONTRACTOR:  
 
BEGIN DATE:  
 
COMPLETION DATE:  
 
BID $ AMOUNT:  
 
FINAL $ AMOUNT:  
 
ANY ADD’L ADDENDUM PLAN SHEETS ? Y / N Sht. No.:  
 
ANY ADD’L CHANGE ORDER PLAN SHEETS ? Y / N Sht. 
No.: 

 

 
 
NAME OF OFFICE MANAGER:  
ORG #:  MAIL DROP #:  TELE. #:  

  
 
(*) RESIDENT ENGINEER’S 
SIGNATURE: 

 

DATE:  
 
ORG. COMMENTS:  
 
 
 
 
(*) SIGNATURE OF THE 
PERSON WHO OVERSAW 
THE PREPARATION OF 
THE AS BUILT PLANS :  

 

DATE:  

 
 
(*) NOTE:  The “As Built/Record” Drawing is a compiled representation of the constructed project.  The drawing is 
believed to be correct to the best of the engineer’s knowledge and the accuracy of the information cannot be 
guaranteed. 
 
INTEROFFICE MAIL: 
 
MAIL DROP 614-E 
STATEWIDE PROJECT MANAGEMENT  
C/O:  STATEWIDE PROJECT MANAGEMENT 
SPECIALIST,  JOE RODRIGUEZ 

MAIL ADDRESS: 
 
A D O T STATEWIDE PROJECT MANAGEMENT 
205 S. 17TH AVENUE         MAIL DROP:  614-E 
PHOENIX, AZ.  85007 
C/O: STATEWIDE PROJECT MANAGEMENT 
SPECIALIST 

  
 



Project Number: __________________ TRACS No. __________
Resident Engineer's name: ___________ Date ________________

Enter your data in all yellow fields
DO NOT CHANGE THESE FIELDS

Number Estimated Total 
estimated

Total 
Estimated 

of sets minutes/sheet minutes Hours
Number of sheets in plan set 573 sheets
Number of sheets with no revisions (no redlines) but 
include checking of seal and signature (1 min/sheet)

431 sheets 1 1.00 431 7

(*) Number of sheets with limited revisions (minor edit 
redline changes) (15 min/sheet).

112 sheets 1 15.00 1680 28

(*) Number of sheets with extensive revisions (some 
drawings need to be either created or edited) (40 
min/sheet)

30 sheets 1 40.00 1200 20

Number of extra sheets to confirm that all pages are 
signed (1 min/sheet)

142 sheets 1 1.00 142 2

print half-size sets (1 check, 1 final) (10 sec/sheet) 573 sheets 2 0.17 191 3
print set (1 full size) (30 sec/sheet) 573 sheets 1 0.33 191 3
scan and copy set for CD  (2 min/sheet .pdf) 573 sheets 2 2.00 2292 38
Administration (contract estimate, QC etc) 16

118
12

(*) Note: Some major changes may need more time to re-draw some details.

 If that is the situation in your project then add 5 to 10% total hours or 
consult with the As Built Statewide Project Management Specialist

 Arizona Department of Transportation
As Built Preparation Estimate

Total Project Hours =
Equivalent to (min/sheet) =




